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Work Assignment

Work Assignment Number

137-RIRI-08BC

Q Original [X ] Amendment NumberS

Contract Number

I68-W5-0022
Contract Period

Base Option Period Number!

Title of Work Assignment

Libby Asbestos Site
Contractor

DDM FEDERAL PROGRAMS CORPORATION
Specify Section and Paragraph of Contract SOW i

II.B.
Purpose: Q Work Assignment Initiation Q Work Assignment Close-Out

[X] Work Assignment Amendment fl Incremental Funding

Q Work Plan Approval

Periods of Performance

From:02/28/03

SDMS Document ID

2022925

To:12/31/04

Comments:

Adds Incremental Funding of $500,000. Increases Expenditure Limits by 5,000 LOE and $500,000.

[X] Superfund Accounting and Appropriations Data Q Non-Superfund

oc
(Max 6)

Budgat/FYs Appropriation
(Man 4) Coda (Mai 6)

Budgal Org/Coda
(Ma»7)

Program EteffMnt
|Ma> 9)

Object
Claaa

(Dollars) (Canta) Sit*/ProJact
(Mail)

Coat OrgfCodo
(Ma»7)

LPV031 03 SALOP 50102D 2505 $50,000 loo 08BCCO04 C001

LPV040 03 SALOP 50102D 2505 $550,000 loo 08BCC004 C001

LPV078 03 SALOP 50102D 2505 $500,000 !00 08BCCO04 C001

Authorized Work Assignment Ceiling
Contract Period:

Previously Approved

Cost/Fee

$600,000.00

LOE

5,000

This Action $500,000.00 5,000

Total $1,100,000.00 10,000
Work Plan / Cost Estimate Approvals

Contractor WP Dated :04/16/03 Cost/Fee:$2,041,482.00 LOE: 19,547

Cumulative Approved: Cost/Fee:$1,100,000.00 LOE: 10,000

Work Assignment Manager Name
UDITH A. POWELL FOR

UAMES w. CHRISTIANSEN 05/21/03

(Signature) (Date)

Branch/Mail Code8EPR-SR

Phone Number 303-312-6748

Fax Number 303-312-6897

Project Officer Name

JUDITH A. POWELL
(•Signature;

Branch/Mail Code8EPR-SR

05/21/03 Phone Number 303-312-6715
(Dafe;

Fax Number 303-312-6897

Other Agency Official Name Branch/Mail Code

Phone Number

(Signature) (Date) Fax Number

Contracting

Branch/Mail Code8TMS-G

06/02/03 Phone Number 303-312-6311

Fax Number 303-312-6685
(Signature) (Date)

Contractor Acknowledgement of Receipt and Approval of Workplan (Signature and Title) Date
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LiBby Asbestos Site
Contract: 68-W5-0022, Work Assignment: 137-RIRI-08BC, Amendment: 0003 __^__

Summary Information

Title: Libby Asbestos Site
Period of Performance: From: 02/28/03

To: 12/31/04
Award Date: 02/28/03
Total Funding: $1,100,000.00

Accounting/Appropriation Data

The following item(s) have been added:

p
Program Site/ Cost Obj /

POP DCN BFYS Appr.# Org Element Project Org Clss . Amount C

Opt 1 LPV078 03 T SALOP 50102D 08BCC004 C001 2505 $500,000.00 C

Funding Breakout

Acct.Info Funding Category Amount

FY2003 - LPV031 [M] Estimated Cost $45,454.55
[A] Base Fee $1,818.18
[A] Award Fee Pool $2,727.27

Total: $50,000.00

FY2003 - LPV040 [M] Estimated Cost $500,000.00
[A] Base Fee ' • $20,000.00
[A] Award Fee Pool $30,000.00

Total: $550,000.00

FY2003 - LPV078 [M] Estimated Cost $454,545.45
[A] Base Fee $18,181.82
[A] Award Fee Pool $27,272.73

Total: $500,000.00

[M] - Modified
[A] - Added

Cost/Price Schedule

The following item(s) have been added:

CLIN# POP Item Description Unit Quantity Price Total

002 Opt 1 WA 137, Rev. 3 Labor Hours 5,000 $0.00 $0.00
Increases
Expenditure Limits
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LitDby Asbestos Site
Contract: 68-W5-0022, Work Assignment: 137-RIRI-08BC, Amendment: 0003

WA Totals

The following item(s) have been modified:

Category POP From

Estimated Cost Option 1 $50,000.00

By

$950,000.00

To

$1,000,000.00

The following item(s) have been added:

Category POP Amount

Base Fee
Award Fee Pool

Option 1
Option 1

$40,000.00
$60,000.00

WA Classification

The following changes have occurred:

The Labor Hour Ceiling has changed from 5000 to'10000.
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